
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0021

04/13/2015

Contract Location: Time Allowed:

4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE EASTERN CO

 

Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31907     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

04/19/2013

05/03/2013

06/07/2013

06/13/2013

07/08/2013

00/00/0000

00/00/0000

718 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 91.50

657 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,849,099.54

$11,855,991.38

$4,272,485.83

66.75%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

350850-      $12,849,099.54 $11,855,991.38 $4,272,485.83 66.75% $321,800.17

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0021

04/13/2015

Project Number: 350850-      EASTERN CONNECTOR - CNST & WIDENING

 

STP00-8042-00(006)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,861,290.95 $6,603,850.82 $257,440.13

Non-Participating $1,715,322.76 $1,650,962.72 $64,360.04

Total Earnings $8,576,613.71 $8,254,813.54 $321,800.17

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,576,613.71 $8,254,813.54 $321,800.17

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,576,613.71 $8,254,813.54

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $321,800.17

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0021

04/13/2015

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .835

 80815.000 .057

STP00-8042-00(006)

 

.892 $4,606.46 $72,086.98

0015 205-0001     UNCLASS EXCAV CY  539,348.000 483,506.434

 2.050 24,147.020

 

 

507,653.454 $49,501.39 $1,040,689.58

0024 207-0203     FOUND BKFILL MATL, TP II CY  995.860 2,120.973

 38.000 24.671

 

 

2,145.644 $937.50 $81,534.47

0025 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  2,200.000 17,294.463

 4.050 .000

 

 

17,294.463 $.00 $70,042.58

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  96,700.000 85,266.330

 14.150 1,126.800

 

 

86,393.130 $15,944.22 $1,222,462.79

0035 318-3000     AGGR SURF CRS TN  1,000.000 18.480

 18.500 344.710

 

 

363.190 $6,377.14 $6,719.02

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  800.000 96.800

 66.750 58.610

 

 

155.410 $3,912.22 $10,373.62

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  28,000.000 18,962.620

TL & H LIME 50.050 687.800

 

 

19,650.420 $34,424.39 $983,503.52

0052 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 137.110

TL & H LIME 49.300 .000

temp asph base 25mm

                                                            

137.110 $.00 $6,759.52



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0021

04/13/2015

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  14,600.000 7,293.790

L & H LIME 53.850 2,942.290

 

 

10,236.080 $158,442.32 $551,212.91

0065 413-1000     BITUM TACK COAT GL  14,000.000 5,706.000

 4.000 1,289.000

 

 

6,995.000 $5,156.00 $27,980.00

0090 441-0104     CONC SIDEWALK, 4 IN SY  24,500.000 9,541.664

 19.500 885.833

 

 

10,427.497 $17,273.74 $203,336.19

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  45,200.000 29,157.760

 8.950 9.500

 

 

29,167.260 $85.03 $261,046.98

0110 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  32,300.000 23,994.200

 8.950 18.100

 

 

24,012.300 $162.00 $214,910.09

0125 500-3101     CLASS A CONCRETE CY  770.000 1,202.129

 345.000 .000

 

 

1,202.129 $.00 $414,734.51

0140 511-1000     BAR REINF STEEL LB  99,680.000 143,257.776

 0.910 .000

 

 

143,257.776 $.00 $130,364.58

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  14,351.000 11,652.950

 21.650 138.500

 

 

11,791.450 $2,998.53 $255,284.89

0150 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  120.000 188.000

 21.650 .000

 

 

188.000 $.00 $4,070.20



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0021

04/13/2015

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0155 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,670.000 5,646.500

 27.750 183.000

 

 

5,829.500 $5,078.25 $161,768.63

0170 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  90.000 99.000

 49.350 .000

 

 

99.000 $.00 $4,885.65

0195 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  4.000 5.000

 730.000 .000

 

 

5.000 $.00 $3,650.00

0260 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,800.000 5,837.000

 1.000 .000

 

 

5,837.000 $.00 $5,837.00

0280 668-1100     CATCH BASIN, GP 1 EA  174.000 134.000

 1880.000 10.500

 

 

144.500 $19,740.00 $271,660.00

0305 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  40.000 42.330

 110.000 .000

 

 

42.330 $.00 $4,656.30

Category Amount: $324,639.19 $6,009,570.01

Category Number: 0020 PERMANENT EROSION CONTROL

0340 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  151.000 450.638

 55.000 .000

 

 

450.638 $.00 $24,785.09

Category Amount: $0.00 $24,785.09

Category Number: 0030 TEMPORARY EROSION CONTROL

0390 163-0240     MULCH TN  1,070.000 1,405.994

 200.000 14.130

 

 

1,420.124 $2,826.00 $284,024.80



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0021

04/13/2015

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0395 163-0300     CONSTRUCTION EXIT EA  2.000 6.000

 2100.000 .000

 

 

6.000 $.00 $12,600.00

0399 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  350.000 1,235.000

 14.000 15.000

 

 

1,250.000 $210.00 $17,500.00

0403 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  223.000 167.250

/SAND BAGS 300.000 3.000

 

 

170.250 $900.00 $51,075.00

0455 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  39,000.000 21,631.000

 0.650 565.000

 

 

22,196.000 $367.25 $14,427.40

0460 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  3,625.000 4,732.000

 0.800 320.000

 

 

5,052.000 $256.00 $4,041.60

0466 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1200.000 .000

250+50

 

2.000 $.00 $2,400.00

0496 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 15.000

 400.000 1.000

 

 

16.000 $400.00 $6,400.00

0501 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  161.000 424.000

 65.000 .000

 

 

424.000 $.00 $27,560.00

0516 167-1500     WATER QUALITY INSPECTIONS MO  22.000 20.000

 500.000 1.000

 

 

21.000 $500.00 $10,500.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0021

04/13/2015

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0526 171-0030     TEMPORARY SILT FENCE, TYPE C LF  78,000.000 60,276.100

 2.500 1,081.250

 

 

61,357.350 $2,703.13 $153,393.38

Category Amount: $8,162.38 $583,922.18

Category Number: 0010 ROADWAY

057 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 138.960

MATL & H LIME 57.850 .000

temp asph topping

                                                            

138.960 $.00 $8,038.84

Category Amount: $0.00 $8,038.84

Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY

0711 511-1000     BAR REINF STEEL LB  9,481.000 10,435.000

 0.800 .000

 

 

10,435.000 $.00 $8,348.00

0741 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  2,560.000 3,158.960

 48.000 .000

 

 

3,158.960 $.00 $151,630.08

0746 603-7000     PLASTIC FILTER FABRIC SY  2,560.000 2,692.293

 4.000 .000

 

 

2,692.293 $.00 $10,769.17

Category Amount: $0.00 $170,747.25

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -21,260.670

 1.000 -11,001.400

(IN# 1)

                                                            

-32,262.070 $-11,001.40 ($32,262.07)

9050 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  .000 2,229.000

 16.500 .000

Between stations 142+00 and 144+00 CL

                                                            

2,229.000 $.00 $36,778.50

Category Amount: $-11,001.40 $4,516.43



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0021

04/13/2015

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY

9061 520-2216     PILING, PSC, 16 IN SQ LF  .000 85.000

 35.438 .000

piling cut off @ 75% of contract price

                                                            

85.000 $.00 $3,012.23

Category Amount: $0.00 $3,012.23

Project Total Amount: $321,800.17 $8,576,613.71


